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1.0	 NYC Gowanus Superfund Program Status Update 

1.1  Red Hook CSO Facility 

The City of New York (City) and the United States Environmental Protection Agency (EPA) entered into 
an Administrative Settlement Agreement and Order for Remedial Design, Removal Action and Cost 
Recovery (Index No. CERCLA-02-2016-2003) (Consent Order), which became effective June 9, 2016. 
The Consent Order provides that the City shall complete the Remedial Design (RD) for the Red Hook 
Combined Sewer Overflow (CSO) retention tank, which was selected as a component of the remedial 
action for the Gowanus Canal Superfund Site in EPA’s September 27, 2013 Record of Decision (ROD). 
The RD of this CSO Tank, designated the “RH-034 Tank,” was previously a requirement of an EPA 
Administrative Order issued May 28, 2014 (Index Number CERCLA-02-2014-2019) (RD UAO). A 
summary of the Consent Order's milestones and the status of each is set forth below, followed by a 
narrative description of work performed and anticipated and related issues.   

Milestone Description Deadline Status 

Commence Environmental Impact 
Statement (EIS) April 1, 2016 Completed 

Issue Draft EIS/Certify ULURP October 1, 2017 In Progress 

Complete ULURP May 1, 2018  

File Petition to Condemn June 16, 2018  

Acquire Title 24 months after File Petition to Condemn or April 
30, 2020, whichever is earlier  

 

Complete CP-1 Design Package June 30, 2017 In Progress 

Complete CP-02 Design Package April 30, 2019 In Progress 

Complete CP-03 Design Package September 30, 2019 In Progress 

Issue Notice to Proceed (NTP) to 
Contractor for CP-1 

Not later than five months after acquisition of 
Parcels VI and VII, but in any event not later than 
May 1, 2020 

 

Mobilize for CP-1 
Not later than 60 days after CP-1 NTP or 60 days 
after acquisition of Parcels VI and VII, whichever is 
later 

 

Complete CP-1 Construction No later than 10 months after commencement  

Commence procurement to perform a 
response action at Parcels VI and VII 
within the footprint of the RH-034 Tank 
and any associated conduit areas 

No later than the date on which National Grid 
commences response action on Parcels VI and VII 
outside the RH-034 Tank footprint  

 

Complete procurement for response 
action contractor Within 12 months of commencement  

Perform a response action at Parcels VI 
and VII within the footprint of the RH-
034 Tank and any associated conduit 
areas  

Issue NTP within 30 days of completed National 
Grid response action; or within 30 days of 
completion of procurement, whichever is later 

 

Complete response action construction Within 24 months of NTP  
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TABLE 1 - RED HOOK CSO FACILITY - MILESTONE STATUS SUMMARY 

Work Performed Last Period  

• DEP continued preparation of preliminary City Environmental Quality Review (CEQR) 
documentation for the RH-034 Tank Designs.  

• DEP continued to coordinate with other City Agencies for property acquisition. 

• DEP continued to communicate and coordinate with the City Department of Parks and Recreation 
and with private property owners to advance CP-1 and CP-2 pre-design investigation activities.  

• DEP continued its preparation of technical memoranda and conducted internal technical 
workshops to progress the facility planning and design. 

• DEP continued collecting and analyzing historic data in preparation of responses to questions 
from EPA during the Technical Workshop on November 16, 2016.  

• DEP completed drafting the Treatability Study Work Plan which defines the scope and 
methodology for treatability testing to support the design of soil and/or groundwater treatment 
measures required during construction of the new facility.  

• DEP submitted to EPA on February 2, 2017 a revised Quality Assurance Project Plan for the Red 
Hook Pre-Design Investigation (PDI). 

• DEP obtained necessary permits to commence PDI work at Parcel II in February 2017.  

Field Activity 

• DEP continued geotechnical investigation work at Parcels II and VII. DEP completed 
geotechnical investigations at Parcel VI on February 1, 2017.  

• DEP continued air monitoring in the vicinity of the RH-034 geotechnical investigation.  

Analytical Data 

• Received data from geotechnical investigation derived waste sampling at Parcels II, VI and VII.  

Anticipated Progress Next Period  

DEP will: 

• Continue preparation of preliminary CEQR documentation for the RH-034 Tank, analyze traffic 
and noise data, and continue development of the Draft EIS. 

• Continue to coordinate with other City Agencies and property owners on property acquisition. 

• Continue collecting and analyzing data to prepare responses to questions from EPA during the 
Technical Workshop on November 16, 2016 and participate in follow up workshop with EPA in 
March 2017.  

• Complete preliminary geotechnical investigation at Parcels II and VII.  

• Submit the Draft Treatability Study Work Plan to EPA.  

• Continue preparation of technical memoranda and conduct internal technical workshops to 
progress the facility planning and design. 

• Coordinate with National Grid on their PDI work at Parcels VI and VII.  
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• Begin PDI work at Parcel II.  

• Receive comments from EPA on recent submittals including the Draft PDI Work Plan submitted 
on November 18, 2016.  

Issues Encountered or Resolved and Efforts to Mitigate Delays 

Below is a list of issues encountered during the design, including unresolved technical issues that could 
impede progress and potentially delay the schedule for the RH-034 Tank RD. If left unresolved, these 
issues could have a significant impact on the project schedule. A description of each issue, potential 
schedule impacts, efforts to mitigate delays and recommendations for resolution are provided below.    

• Scope and Design for Response Action 

EPA has questioned the need for any type of soil stabilization (ISS/ESS).  DEP believes that 
some degree of stabilization will be required for excavation of the tank, whether in-situ or ex-situ.   

Understanding the nature and extent of contamination at the site will allow DEP and EPA to 
evaluate treatment technologies and to design the response action for excavation within the 
footprint of the tank. Detailed design criteria cannot be established until that data is made 
available to DEP.  The collection of this data is beyond DEP's control, as this activity is required 
to be undertaken by National Grid.  

To further the data collection effort, DEC has directed National Grid to prepare a Preliminary 
Design Investigation (PDI) Work Plan for the RH-034 tank site (Parcels VI and VII). DEP has 
reviewed and commented on the PDI Work Plan.  DEP recommends that the PDI activity proceed 
as soon as possible so that the data will be made available to DEP to enable it to establish design 
criteria and proceed with the environmental review, as well as additional PDI activities in a 
timely manner.  Failure to acquire this information in early 2017 will result in delays to the 
environmental review and design schedule.  

As of February 15, 2017, National Grid is commencing the PDI activities at Parcel VI. DEP is 
coordinating with National Grid to collect samples for analysis. DEP expects National Grid will 
continue this effort at Parcel VII. DEP is planning to begin concurrent PDI work at Parcel II 
before the end of February 2017.  

• Coordination with Design of Cut-off Wall 

At the July 20, 2016 technical workshop, EPA directed DEP to proceed with design of the RH-
034 Tank assuming a 50-ft setback from the existing Canal bulkhead. DEP is advancing the 
design to the extent possible based on this direction. Future changes in the setback distance will 
impact the design schedule. In addition, engineering analyses will need to be performed as soon 
as a final cut-off wall design is established by DEC and/or EPA to ensure coordination between 
the design of the support of excavation, underground structures and aboveground features with 
the cut-off wall.  

1.2 Owl's Head CSO Facility 

The design of the Owl's Head CSO Facility, designated the “OH-007 Tank,” is a requirement of the RD 
UAO. The UAO requires the City to complete the RD for the Owl's Head CSO retention tank, which was 
selected as a component of the remedial action set forth in the ROD. A narrative description of work 
performed and anticipated and related issues is set forth below. 

Work Performed Last Period  

• DEP continued preparation of technical memoranda and conducted internal technical workshops 
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to progress the facility planning. 

• DEP continued preparation of the Draft PDI Work Plan that defines the scope and methodology 
for activities needed to characterize soil and/or groundwater within the footprint of the OH-007 
Tank. 

• DEP began preparation of the Draft Geotechnical Investigation Work Plan that defines the scope 
and methodology for activities needed to progress the facility planning of the OH-007 Tank and 
design the bulkhead replacement.  

• DEP continued preparation of preliminary CEQR documentation.  

Field Activity 

No field activity this period.  

Analytical Data 

No data analysis performed this period.  

Anticipated Progress Next Period  

DEP will: 

• Continue to coordinate with DSNY for access to perform facility planning and design activities. 

• Continue to draft work plans, technical memoranda, and conduct internal technical workshops as 
part of the facility planning process.  

• Submit to EPA draft Preliminary Geotechnical Investigation and Pre-Design Investigation Work 
Plans.  

Issues Encountered or Resolved and Efforts to Mitigate Delays 

Below is a list of issues encountered during the design, including unresolved technical issues that could 
impede progress and potentially delay the schedule for the OH-007 Tank RD. If left unresolved, these 
issues could have a significant impact on the project schedule. A description of the issue, potential 
schedule impacts, efforts to mitigate delays and recommendations for resolution are provided below.    

• Access to Private Property for Pre-Demolition Surveys  

DEP is attempting to gain access to the private properties at OH-4. Unrestricted access will allow 
DEP to gather data to inform CP-1 design, develop an accurate cost estimate, schedule and bid 
package.  

Failure to gain access will require DEP to make conservative assumptions about the layout, 
materials and characteristics of the buildings and operations on the properties in order to progress 
the CP-1 design.  

DEP will utilize access to the adjacent City owned property to limit data gaps. DEP will continue 
to attempt to reach these owners to gain access. 

1.3 Carroll Street High Level Storm Sewer Pilot and Monitoring Program 

DEP will conduct a stormwater treatment pilot and monitoring program in connection with the Phase I 
Carroll Street High Level Storm Sewer Separation (HLSS) project at the Gowanus Canal. This program 
includes installation of two hydrodynamic separator units, evaluation of alternative treatment 
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technologies, sampling and data collection, flow monitoring, data analysis, and reporting. It also includes 
similar sampling and data collection, flow monitoring, data analysis, and reporting for three vortex units 
installed at the Lightstone development, also known as 363-365 Bond Street.  

Work Performed Last Period  

• New York City Department of Design and Construction (DDC) and DEP continued design efforts 
for the pilot vortex separator units.  

• DEP continued to coordinate with DDC to prepare calculations and produce final design 
documents.  

Field Activity 

• DDC's contractor continued construction work on the HLSS project, including the digging of test 
pits, utility relocations, and relocation of water mains. 

Analytical Data 

• No data analysis performed this period.  

Anticipated Progress Next Period  

DEP will: 

• Finalize hydraulic calculations and establish final design specifications for the installation of two 
vortex units. DEP will continue to coordinate with DDC to modify the construction contract for 
the contractor to perform this work.   

Issues Encountered and Efforts to Mitigate Delays 

At this time, there are no significant technical issues that could impede progress and potentially delay the 
schedule for implementation of the stormwater treatment pilot and monitoring program.  

1.4 First Street Turning Basin Restoration Design 

The design of the restoration of the former First Street Turning Basin is a requirement of the RD UAO. 
This design was selected as a component of the remedial action set forth in the ROD. A narrative 
description of work performed and anticipated and related issues is set forth below.  

Work Performed Last Period  

• DDC has sent out draft site access agreements to two property owners, PMG and Powerhouse. 

• DDC prepared individual work plans for field activities and submitted to EPA for review and 
comments via DEP.   

• DDC has received comments on several work plans and is addressing them. 

• DDC prepared draft minutes of the Technical Workshop. 

• DDC has continued to evaluate EPA’s schedule improvement suggestions.  

Field Activity 

• No field activity this period.  
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Analytical Data 

• No data collected this period.  

Anticipated Progress Next Period  

• Send out draft site access agreement letters to remaining adjacent property owners. 

• Send out revised work plans to EPA.  

Issues Encountered and Efforts to Mitigate Delays 

At this time, there are no outstanding technical issues that could impede progress and potentially delay the 
schedule for implementation of the former First Street Turning Basin Restoration design.  

1.5 Pilot Sponge Park 

DEP has installed a Pilot Sponge Park at the intersection of 2nd St. and the Canal. The pilot project is 
intended to divert and filter surface water runoff and create a publicly accessible open space. A narrative 
description of work performed and anticipated and related issues is set forth below.  

Work Performed Last Period  

• DEP received EPA approval of the QAPP for the Monitoring of the Sponge Park. 

Field Activity 

• No field activity this period.  

Analytical Data 

• No data collected this period.  

Anticipated Progress Next Period  

• DEP and their Monitoring Team will prepare for and commence the Sponge Park performance 
monitoring effort.  

Issues Encountered and Efforts to Mitigate Delays 

None.  

1.6 In-Canal Remedial Design 

Participation as a work party in the In-Canal Remedial Design is a requirement of the RD UAO. This 
design was selected as a component of the remedial action set forth in the ROD. The City continues to 
participate as a Work Party in the In-Canal Remedial Design and to coordinate potential remedial design 
interfaces with City property such as bridges, bulkheads and the 1st Street Turning Basin. A separate 
detailed monthly report for this work is issued by National Grid on behalf of the work parties. 


